



## Deliverable D3.5.3

*3rd six-monthly report on experiment progress and on reviews*

---

Annagiulia Morachioli (SSSA)

**Delivery date:** 31.08.2016

## Contents

1.	Executive summary.....	4
2.	Bi-monthly assessments .....	4
2.1.	January- February 2016- Call 1 .....	5
2.2.	March- April 2016- Call 1 .....	7
2.3.	May- June 2016- Call 1 .....	9
2.4.	July- August 2016- Call 1 .....	11
2.5.	July- August 2016- Call 2.....	13



## 1. Executive summary

The aim of the document is to present the collection of information about the progress of the selected Experiments from Call1 during the 3<sup>rd</sup> six-monthly report. The progresses will be displayed through one table for each bi-monthly assessment. The table consists of the following information for each experiment:

- Self assessment status
- Deliverable status
- Milestones status
- Technological KPIs status
- Impact KPIs status
- Dissemination KPIs status

The status is represented by a traffic light having the color of :

- Green: the progresses are on line with the expectations
- Yellow: the progresses have some delays and/ the quality of the work is slightly below the expectations
- Red: the progresses are really delayed and/or the quality of the work is deeply below the expectations

For yellow and red traffic lights, justifications will be reported.

## 2. Bi-monthly assessments

























The bi-monthly assessments comprised in the 3<sup>rd</sup> six-monthly report are for Call 1 the following:














- January- February 2016
- March- April 2016
- May- June 2016
- July- August 2016

























Since part of the experiment of Call 2 started in June 2016, the following bi-monthly assessment commented will be the following:



















- July-August 2016

2.1. January- February 2016- Call 1

	3DSSC	CoHRoS	DEBUR	DEXBUDDY
Assessment				
Tech. KPIs				
Imp. KPIs				
Deliverables				
Milestones				
Dissemination				

	EXOTRAINER	2F	GAROTICS	LA-ROSES
Assessment				
Tech. KPIs				
Imp. KPIs				
Deliverables				
Milestones				
Dissemination				

	LINARM++	MODUL	MOTORE++	PICKIT
Assessment				
Tech. KPIs				
Imp. KPIs				
Deliverables				
Milestones				
Dissemination				

























	SAPARO	TIREBOT	MARS	
Assessment				
Tech. KPIs				
Imp. KPIs				
Deliverables				
Milestones				
Dissemination				








Detailed explanation of the yellow lights:

























DEXBUDDY:





The periodic assessment still lacks of the required information needed to assess the actual progress of the project.

2.2.March- April 2016- Call 1

	3DSSC	CoHRoS	DEBUR	DEXBUDDY
Assessment				
Tech. KPIs				
Imp. KPIs				
Deliverables				
Milestones				
Dissemination				

	EXOTRAINER	2F	GAROTICS	LA-ROSES
Assessment				
Tech. KPIs				
Imp. KPIs				
Deliverables				
Milestones				
Dissemination				

	LINARM++	MODUL	MOTORE++	PICKIT
Assessment				
Tech. KPIs				
Imp. KPIs				
Deliverables				
Milestones				
Dissemination				

	SAPARO	TIREBOT	MARS	
Assessment				
Tech. KPIs				
Imp. KPIs				
Deliverables				
Milestones				
Dissemination				

Detailed explanation of the yellow/red lights:

DEXBUDDY:

The Story Board has been provided with 8 months delay.

COHROS:

The Story Board has not been uploaded.

MODUL:

The milestone number 3 has not been commented

PICKIT:

The deliverable D6.1 has been uploaded with 4 months of delay.



2.3.May- June 2016- Call 1

	3DSSC	CoHRoS	DEBUR	DEXBUDDY
Assessment				
Tech. KPIs				
Imp. KPIs				
Deliverables				
Milestones				
Dissemination				

	EXOTRAINER	2F	GAROTICS	LA-ROSES
Assessment				
Tech. KPIs				
Imp. KPIs				
Deliverables				
Milestones				
Dissemination				

	LINARM++	MODUL	MOTORE++	PICKIT
Assessment				
Tech. KPIs				
Imp. KPIs				
Deliverables				
Milestones				
Dissemination				

	SAPARO	TIREBOT	MARS	
Assessment				
Tech. KPIs				
Imp. KPIs				
Deliverables				
Milestones				
Dissemination				

The Experiments that ended in June 2016 were: Cohros, Dexbuddy, Modul, MOTORE++, PICKIT and SAPARO. La Roses required an extension and since the critical progress of the project a mid term review has been set.

Detailed explanation of the yellow/red lights:

**DEXBUDDY:**

The Periodic Assessment is not provided, the technical KPIs are not commented, as well as the Impact and Dissemination ones. Deliverable D5.1 and RIF report have been uploaded with 5 months delay.

**COHROS:**

The technical KPIs are not commented, as well as the Impact and Dissemination ones.

**DEBUR:**

The dissemination KPI #2 has not been commented

**LINARM++:**

The dissemination KPI #4 has been postponed

























**MOTORE++:**

The Story Board and the Multi Media Report have been uploaded with 6 months delay. Impact KPIs are not commented and the dissemination ones number 4,9, 10, 11, 12 and 13 are not commented.
























**La ROSES:**



















The impact KPI #2 has not been achieved and the dissemination ones number 4,10,12 and 13 are not commented.

2.4.July- August 2016- Call 1

	3DSSC	CoHRoS	DEBUR	DEXBUDDY
Assessment				
Tech. KPIs				
Imp. KPIs				
Deliverables				
Milestones				
Dissemination				

	EXOTRAINER	2F	GAROTICS	LA-ROSES
Assessment				
Tech. KPIs				
Imp. KPIs				
Deliverables				
Milestones				
Dissemination				

	LINARM++	MODUL	MOTORE++	PICKIT
Assessment				
Tech. KPIs				
Imp. KPIs				
Deliverables				
Milestones				
Dissemination				

	SAPARO	TIREBOT	MARS	
Assessment				
Tech. KPIs				
Imp. KPIs				
Deliverables				
Milestones				
Dissemination				

Detailed explanation of the yellow/red lights:

COHROS: ended in june

DEXBUDDY: ended in june

3DSSC:

The StoryBoard and the RIF report have been delivered with 2 months delay.

























2F:












In the self assessment is reported that validation and testing have been postponed.

























EXOTRAINER:

























Self assessment has not been provided and the D3.4 has not been uploaded. Milestone #5 not commented.

2.5.July- August 2016- Call 2

	DUALARMW	INJEROBOT	SAGA	FLEXSIGHT
Assessment				
Tech. KPIs				
Imp. KPIs				
Deliverables				
Milestones				
Dissemination				

	MAX ES	AAWSBE1	WIRES	KERAAL
Assessment				
Tech. KPIs				
Imp. KPIs				
Deliverables				
Milestones				
Dissemination				

	SAFERUN	RADIOROSO	HOMEREHAB	FASTKIT
Assessment				
Tech. KPIs				
Imp. KPIs				
Deliverables				
Milestones				
Dissemination				

	COCOMAPS	GRAPE	CATCH	HYQ-REAL
Assessment				
Tech. KPIs				
Imp. KPIs				
Deliverables				
Milestones				
Dissemination				

The experiments that started in June were: Dualarmworker, SAFERUN and HOMEREHAB.

Detailed explanation of the yellow/red lights:

HOMEREHAB: the Story Board has been uploaded with 4 months delay.

MAX ES:

Project progress is in line with the time-line. However, experimenters are failing to update the blog. Red light expected in the next week if the situation does not change.