



Deliverable D3.5.2

2nd six-monthly report on experiment progress and on reviews

Annagiulia Morachioli (SSSA)

Delivery date: 31.08.2016

Contents

1.	Executive summary.....	3
2.	Bi-monthly assessments	3
2.1.	January- February 2015	4
2.2.	March- April 2015	6
2.3.	May- June 2015.....	8
2.4.	July- August 2015.....	10
2.5.	September- October 2015	12
2.6.	November- December 2015	14

1. Executive summary

The aim of the document is to present the collection of information about the progress of the selected Experiments from Call1 during the 2nd six-monthly report. The progresses will be displayed through one table for each bi-monthly assessment. The table consists of the following information for each experiment:

- Self assessment status
- Deliverable status
- Milestones status
- Technological KPIs status
- Impact KPIs status
- Dissemination KPIs status

The status is represented by a traffic light having the color of :

- Green: the progresses are on line with the expectations
- Yellow: the progresses have some delays and/ the quality of the work is slightly below the expectations
- Red: the progresses are really delayed and/or the quality of the work is deeply below the expectations

























For yellow and red traffic lights, justifications will be reported.

























2. Bi-monthly assessments





















The bi-monthly assessments comprised in the 2nd six-monthly report are:



















- January- February 2015
- March- April 2015
- May- June 2015
- July- August 2015
- September- October 2015
- November- December 2015

2.1. January- February 2015

	3DSSC	CoHRoS	DEBURR	DEXBUDDY
Assessment				
Tech. KPIs				
Imp. KPIs				
Deliverables				
Milestones				
Dissemination				

	EXOTRAINER	2F	GAROTICS	LA-ROSES
Assessment				
Tech. KPIs				
Imp. KPIs				
Deliverables				
Milestones				
Dissemination				

	LINARM++	MODUL	MOTORE++	PICKIT
Assessment				
Tech. KPIs				
Imp. KPIs				
Deliverables				
Milestones				
Dissemination				

	SAPARO	TIREBOT	MARS	
Assessment				
Tech. KPIs				
Imp. KPIs				
Deliverables				
Milestones				
Dissemination				

The Experiments that started in January 2015 were: Cohros, Dexbuddy, Modul, MOTORE++, PICKIT and SAPARO.

























Detailed explanation of the yellow lights:

























DEXBUDDY: the periodic assessment does not provide detailed information to fully understand the actual progress of the project.

























LA ROSES:



















The RIF report has been uploaded with 5 months delay.

2.2.March- April 2015

	3DSSC	CoHRoS	DEBUR	DEXBUDDY
Assessment				
Tech. KPIs				
Imp. KPIs				
Deliverables				
Milestones				
Dissemination				

	EXOTRAINER	2F	GAROTICS	LA-ROSES
Assessment				
Tech. KPIs				
Imp. KPIs				
Deliverables				
Milestones				
Dissemination				

	LINARM++	MODUL	MOTORE++	PICKIT
Assessment				
Tech. KPIs				
Imp. KPIs				
Deliverables				
Milestones				
Dissemination				

	SAPARO	TIREBOT	MARS	
Assessment				
Tech. KPIs				
Imp. KPIs				
Deliverables				
Milestones				
Dissemination				

Detailed explanation of the yellow lights:

DEXBUDDY:

The periodic assessment does not provide detailed information to fully understand the actual progress of the project.. The delay in providing the D1.1 is of 5 months.

COHROS:

The deliverable D1.1 has been uploaded with 5 months delay.

SAPARO:

The Story Board and the deliverable D1.1 has been uploaded with 5 months delay.

























PICKIT:

























The Story Board has been uploaded with 5 months delay























La ROSES


The deliverable D2.1 has been uploaded with 4 months delay and the dissemination KPI number 1 has not been commented as requested.

2.3.May- June 2015

	3DSSC	CoHRoS	DEBUR	DEXBUFFY
Assessment				
Tech. KPIs				
Imp. KPIs				
Deliverables				
Milestones				
Dissemination				

	EXOTRAINER	2F	GAROTICS	LA-ROSES
Assessment				
Tech. KPIs				
Imp. KPIs				
Deliverables				
Milestones				
Dissemination				

	LINARM++	MODUL	MOTORE++	PICKIT
Assessment				
Tech. KPIs				
Imp. KPIs				
Deliverables				
Milestones				
Dissemination				

	SAPARO	TIREBOT	MARS	
Assessment				
Tech. KPIs				
Imp. KPIs				
Deliverables				
Milestones				
Dissemination				

The Experiments that started in June 2015 were: 3DSSC, DEBUR, Exotrainer, 2F, Garotics, LINARM++, TIREBOT, LA ROSES and MARS.

The Experiments that started in January 2015 were: Cohros, Dexbuddy, Modul, MOTORE++, PICKIT and SAPARO.

Detailed explanation of the yellow/red lights:

DEXBUDDY:

The periodic assessment does not provide detailed information to fully understand the actual progress of the project. The technical KPI #1 has not been commented as planned. The D3.1 has been provided with a delay of 6 months.

MODUL:

The periodic assessment does not provide useful information, just images which we are not able to see.

3DSSC:

The Self assessment showed some technical initial doubts but a telco clarified and assessed the actual progress.

MOTORE++:

The dissemination KPI #5 is delayed compared to the pianification.

PICKIT:

In the self assessment is reported that he repair of the grid scanner caused some delay so the progress are a bit under the expectations.

2F:

In the self assessment is reported a change of platform which modifies the proposal objectives.

LA ROSES:

The D2.1 has been uploaded with 2 months delay while the D32 with 5 months delay.

2.4.July- August 2015

	3DSSC	CoHRoS	DEBUR	DEXBUDDY
Assessment				
Tech. KPIs				
Imp. KPIs				
Deliverables				
Milestones				
Dissemination				

	EXOTRAINER	2F	GAROTICS	LA-ROSES
Assessment				
Tech. KPIs				
Imp. KPIs				
Deliverables				
Milestones				
Dissemination				

	LINARM++	MODUL	MOTORE++	PICKIT
Assessment				
Tech. KPIs				
Imp. KPIs				
Deliverables				
Milestones				
Dissemination				

	SAPARO	TIREBOT	MARS	
Assessment				
Tech. KPIs				
Imp. KPIs				
Deliverables				
Milestones				
Dissemination				

Detailed explanation of the yellow/red lights:

DEXBUDDY:

The periodic assessment does not provide detailed information to fully understand the actual progress of the project, even though moderators asked several times to change the approach and provide more descriptive information. Milestones #2 has never been commented.

3DSSC:

The last self assessment has been updated with severe delay and D1.1 has been uploaded with 3 months delay.

MOTORE++:

The dissemination KPIs # 7,8,11 are delayed compared to the initial planification.

PICKIT:

In the self assessment are reported still some delays in the development.

EXOTRAINER:

The D1.1 has been uploaded with 3 months delay.

2.5. September- October 2015

	3DSSC	CoHRoS	DEBUR	DEXBUDDY
Assessment				
Tech. KPIs				
Imp. KPIs				
Deliverables				
Milestones				
Dissemination				

	EXOTRAINER	2F	GAROTICS	LA-ROSES
Assessment				
Tech. KPIs				
Imp. KPIs				
Deliverables				
Milestones				
Dissemination				

	LINARM++	MODUL	MOTORE++	PICKIT
Assessment				
Tech. KPIs				
Imp. KPIs				
Deliverables				
Milestones				
Dissemination				

	SAPARO	TIREBOT	MARS	
Assessment				
Tech. KPIs				
Imp. KPIs				
Deliverables				
Milestones				
Dissemination				

Detailed explanation of the yellow/red lights:

DEXBUDDY:

The periodic assessment still lacks of detailed information to fully understand the actual progress of the project and the dissemination KPI #6 has not been commented.

MOTORE++:

The experimenters set a yellow self assessment due to some delays and technological KPI #1 has not been commented.

2F:

In the self-assessment is not provided a description of the feedback sensors neither navigation ones.

LA ROSES:

The deliverable D1.2 has not been uploaded and the dissemination KPI #2 has not been commented.

2.6.November- December 2015

	3DSSC	CoHRoS	DEBUR	DEXBUDDY
Assessment				
Tech. KPIs				
Imp. KPIs				
Deliverables				
Milestones				
Dissemination				

	EXOTRAINER	2F	GAROTICS	LA-ROSES
Assessment				
Tech. KPIs				
Imp. KPIs				
Deliverables				
Milestones				
Dissemination				

	LINARM++	MODUL	MOTORE++	PICKIT
Assessment				
Tech. KPIs				
Imp. KPIs				
Deliverables				
Milestones				
Dissemination				

	SAPARO	TIREBOT	MARS	
Assessment				
Tech. KPIs				
Imp. KPIs				
Deliverables				
Milestones				
Dissemination				

Detailed explanation of the yellow lights:

COHROS:

3 months delay in providing the deliverable D31.

EXOTRAINER:

The technological KPI #2 has not been commented.